Last Updated: December 2014

%CEDRR PARK

MAJOR CONSTRUCTION PROJECTS AT A GLANCE

In an effort to keep members of the public informed on major construction projects going on around the city, we prepare and update these “Projects at a
Glance” updates. This list is not exhaustive of every project going on, but does highlight the major projects. These projects, often referred to as Capital
Improvement Projects (CIP), are primarily large-scale construction projects including road improvement and enhancements, expanded water and wastewater
utility projects, major improvements within city parks, and city facility building projects.

TRANSPORTATION PROJECTS

Project Scope

Project Timeline

Project Cost

Current Status

Bagdad Road Reconstruction (RM 1431 to
Kettering)

Bagdad Rd. will be
reconstructed with a

Project construction
began in September 2013

$4.23M (70% Federal
Funding/30% City

All four lanes of Bagdad

are open north of New

similar cross section but and is slated for Funding) Hope Dr. The contractor
will include wide outer completion in January is currently finalizing the
lanes for bicycles, turn 2015. construction of the east
lane improvements at half of the roadway south
intersections, and of New Hope Dr. Once
sidewalks. construction is
substantially complete,
the entire roadway will
receive one last lift of
asphalt pavement and
final striping.
RM 1431 (Whitestone The project is expected to  The City will be The project is on-

Blvd.) will be
reconstructed and
widened to a six lane
section from Market St. to
Sam Bass Rd. The project
includes the construction
of an innovative
intersection known as a
Continuous Flow
Intersection (CFI).

take 16 months to
construct and anticipated
completion is in late
2015.

responsible for providing
initial funding for the
$17M construction
budget, 80% of which will
be reimbursed by TxDOT
based on usage of the
completed roadway.

schedule. Major
construction operations
are focusing on the north
side of the road between
Parmer and Sam Bass and
include widening of the
bridge over Brushy Creek.
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TRANSPORTATION PROJECTS

Project Scope

Project Timeline

Project Cost

Current Status
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Citywide Sidewalk Gap Closure Program
Phase 2 Construction

Construction of right turn
lane on southbound US
183 and an additional left
turn lane on northbound
US 183 at Walton Way.

Construction is expected
to be finalized soon.

The project is funded by
TxDOT Proposition 12
funds which cover all
costs associated with the
project.

Construction is almost
complete. Final
restoration and project
close-out underway.

Construction of three
sidewalk gaps: Whitestone
Boulevard at The Railyard,
Discovery Blvd at the
CapMetro rail crossing,
and Treeline Drive east of
Lakeline Boulevard.

Construction: September
to November 2014

The project is funded for
up to $117,000 by the
City’s 4B Community
Development
Corporation.

Project construction has
been completed.
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TRANSPORTATION PROJECTS

Project Scope

Project Timeline

Project Cost

Current Status

RM 1431 Pedestrian Pathway

Construction of a
sidewalk and
water crossing on
the north side of
Whitestone
Boulevard
between
Discovery
Boulevard and
the 183A Toll
road.

Anticipate construction
to begin in Spring of
2015.

The project is funded at
$378,000 by the City’s 4B
Community Development
funds. Up to 80% of
construction costs will be
reimbursed by FHWA
through TxDOT
Transportation
Enhancement funds.

Beginning of design
phase.

Lakeline Blvd — Buttercup Creek Blvd to Cypress Creek

Road Mill and Overlay Project

The project
includes a 1” mill
and overlay of
the roadway
surface. New
striping will also
be installed.

Project Complete

$ 335,000

Project Complete.

US 183/Cypress Creek Rd. Intersection

The project will
create dual left
turn lanes in both
directions on
Cypress Creek
Rd., and will
include additional
improvements to
mobility and
safety.

Construction began in
November and is
expected to last for 4
months.

S1.0M

Construction on-going.
Lane shifts are likely at
this time.
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Cypress Creek Rd./Lakeline Blvd. Intersection The project will Anticipate construction $1.8M Design phase.
create dual left to begin late Winter of

turn lanes in both  2015.

directions on

Cypress Creek

Rd., and will

include additional

improvements to

mobility and

safety.

Little EIm Trail Extension The project will Anticipate construction  TBD Design phase.
v connect the to begin in Spring 2015.
Sl S8 RS developer
; Y\ constructed
section of Little
Elm Trail so that a
continuous 4 lane
road will connect
Lakeline Blvd to
US 183.
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WATER & WASTEWATER PROJECTS
Buttercup Creek WW Interceptor
Replacement

Project Scope

Project consists of over
8,000 LF of WW line and
8,000 LF of 8" reclaimed
water line. WW line
replaces an aging line and
removes approx. 3,000 LF
of line from the inundation
easement of Muir Lake.

Project Timeline

The project is scheduled to
be completed by Spring
2015.

Project Cost
$3.9M

Current Status

Pipe laying operations are
being completed and
testing has begun.




